

Project status update - 1st February 2007
Top 10 projects.

Project No.	Project title	Status
1.1. NFDC 026	Flood risk	<p>NFDC have confirmed (end November) that funds have now been agreed for the flood defence work to be carried out and that they are firmly committed to now implementing this scheme. Work has to begin promptly however, as these funds need to be taken up in the next 3 months. The discussion with the yacht club regarding their position on the status of public access across their land will now be resolved one way or another at a pre-Christmas meeting between officers from NFDC and the Yacht Club, followed by a club EGM in January. Work will then commence early in the New Year based on the choices made by the Yacht Club.</p> <p>The EGM took place on 27th January and a preferred option was agreed. Concerns remain however regarding liability and legal advice is being taken by MYC. They are also unwilling to accept maintenance responsibilities for what they describe as public works. The outcome of the EGM will now be discussed with NFDC and it is hoped that a final conclusion will arise from that meeting. The final agreed solution then needs to be linked in with the long standing issues regarding access and maintenance in Admiralty Quay.</p>
2.2. NFDC 027	Facilities for young people	<p>A draft plan to take this project forward has been discussed with the Parish Council, the chairman of the youth development group, our youth worker and officers of NFDC and the direction of this three stage proposal has been given their support. A meeting of the newly re-formed Youth Development Group took place on 24th January from which a number of useful ideas arose to add value to the project. These are now being followed up with NFDC, the scouts, guides and youth group. The impacts on the project of those discussions will then be incorporated in to revised proposals that will be considered at the amenities committee meeting on 11th February, before being circulated to the YDG for their further input.</p>
2.5. NFDC 032	<p>Crime, vandalism and graffiti.</p> <p>Links to priority 2.6, Areas of Marchwood feeling unsafe at night</p>	<p>NFDC forwarded request for info from Police. Followed up by portfolio holder, Goff Beck. Resulted in meeting with Goff Beck / HCC taking place in November to address the lack of ACSO facilities assigned to Marchwood. The outcome was a commitment to provide an improved ACSO presence from January 2008. Parish council have agreed to part fund our PCSO in return for 80% of his time being spent patrolling in Marchwood.</p>

3.1. NFDC 033	Safe footpaths within Marchwood	Petition submitted to MPC in September for a path to the Pilgrim. Initial discussion with HCC 9 th October received a positive reaction. Funding has been agreed and implementation is expected to take place in February . Follow up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary footpath improvements within Marchwood. A meeting between HCC officer Kevin Fuller and Martin Wiltshire together with David Harrison, Allie Hoare and Alan Shotter took place on 24th January to discuss this issue in greater detail. It was agreed that the planning committee should be asked to establish a project team, to include a highways engineer, to review the current availability and condition of footpaths within Marchwood and agree a prioritised action list for future implementation.
3.2. NFDC 022	Safe cycle ways and footpaths between Marchwood and surrounding communities.	Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary cycle way improvements both within and out of Marchwood. A meeting between HCC officer Kevin Fuller and Martin Wiltshire together with David Harrison, Allie Hoare and Alan Shotter took place on 24th January to discuss this issue in greater detail. HCC have been asked to consider implementing immediately better quality bollards at the Twiggs Lane junction of the A326. Contact will be made with Sustrans for advice. The Planning Committee might like to consider including this subject in the review process highlighted in 3.1 above.
3.3. NFDC 022	Congestion/safety of pedestrians and cyclists in JGL/Bury Road	Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary footpath / cycle way improvements to JGL/Bury Road. A meeting between HCC officer Kevin Fuller and Martin Wiltshire together with David Harrison, Allie Hoare and Alan Shotter took place on 24th January to discuss this issue in greater detail. The Planning Committee might like to consider including this subject in the review process highlighted in 3.1 above.
3.5. NFDC 024	Lorries in the Village centre	Initially rejected by HCC, but now back on the table with 3 options proposed for consultation in the New Year. Letters of protest signed by over 125 residents. Following up from road safety workshop 17 th October, where opinion was strongly in favour of establishing a complete lorry ban throughout the village. A meeting between HCC officer Kevin Fuller and Martin Wiltshire together with David Harrison, Allie Hoare and Alan Shotter took place on 24th January to discuss this issue in greater detail and significant concern was expressed

		<p>that this project was not already under way. This subject will be included in the HCC scheme of work proposal that will go before the HAT's team for agreement in March. If agreed, that will then determine when this consultation is given attention by HCC. HCC have been reminded that this project has already been placed before the HAT's team with no objections raised. They have therefore been asked to work on the basis that this project will gain approval and to commence work now to prepare for early implementation on that basis. Given the importance of the subject, AS has volunteered to give time to work with HCC to help with that process. Following on from the Community Plan we are also in a good position to build from our experience and help HCC to mount an effective consultation process.</p>
3.6. NFDC 023	Safe access to Marchwood infant school	<p>Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary footpath, parking and road crossing improvements within Marchwood. A meeting between HCC officer Kevin Fuller and Martin Wiltshire together with David Harrison, Allie Hoare and Alan Shotter took place on 24th January to discuss this issue in greater detail. The Planning Committee might like to consider including this subject in the review process highlighted in 3.1 above.</p>
3.9. NFDC ?	Reducing the speed of traffic throughout Marchwood	<p>Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary speed management improvements within Marchwood. Temporary speed indicators devices (SID's) have recently been installed in Hythe Road. A meeting between HCC officer Kevin Fuller and Martin Wiltshire together with David Harrison, Allie Hoare and Alan Shotter took place on 24th January to discuss this issue in greater detail. Temporary speed indicators devices (SID's) have recently been installed in Hythe Road. It is felt that this is a worthwhile initiative that should be regularly repeated. It was noted that some other parishes have clubbed together to purchase their own SID for more frequent use in their areas. Details of the recent '20 is plenty' initiative to promote slower speeds during school travel times have been forwarded to the 2 schools. The Infant school confirm that they have secured funding and await installation. The junior school would be interested in taking part but would need funding support (approx £250) for the initiative.</p>

4.2. NFDC 044	Husbands shipyard redevelopment	Secretary of State has confirmed the need for further environmental assessments. 15/8, NFDC met with MPC and Oceanic Estates. MPC have agreed their support for the project and progress continues. NFDC now reacting positively to help this project move forward as quickly as possible. Paul Flatt of SEEDA has also been asked to confirm their intentions for the part of the site that they retain ownership of. PF has been chased for a reply, which is still awaited
------------------	---------------------------------	--

Priorities 11. - 22.

Project No.	Project title	Status
1.2. NFDC 025	Air pollution	Junior school letters generated positive response from Southern Water. Treatment works now established sprays that will control smells. The first and second stages of the construction work to install new machinery has been completed, so sprays can now be fully implemented. It is intended to revisit this issue again in the Spring to ensure that the necessary improvements are being achieved and maintained. New air quality monitoring equipment has been installed by NFDC in Admiralty Quay during September. Information from this equipment will be considered in the Spring when a meaningful record of data has been established.
1.3. NFDC 039	Household waste reduction	Review waste collection service in light of Ministers July report. A discussion aimed at developing an action implementation plan for this project will take place with Roger Sired, Waste Strategy manager of NFDC on Tuesday the 5th February.
1.4. NFDC 034	Litter	A discussion aimed at developing an action implementation plan for this project will take place with Roger Sired, Waste Strategy manager of NFDC on Tuesday the 5th February. This will include focussing on this subject as part of the summers Junior school litter pick programme This will also be supported by a communications campaign.
1.5. NFDC 029	Dog waste	Initiative between MPC officers and the Junior school to mobilise support that will address this issue early in the New Year will take place on 17 th December. A meeting took place in December with Roger Sired of NFDC and Melanie Wathen to consider how this priority might move forward. Roger responded positively and a follow up meeting will take place in Jan/Feb to agree next steps. Colette Cockeram has become involved with this subject and the principle of a 'responsible dog ownership' campaign has been discussed and agreed with Steve Bassett. The first stage will be to send letters in Jan /Feb to the

		appropriate officer and portfolio holder at NFDC. This will then be followed with a Good Citizens programme in the Junior school during March - June and a communications campaign on this subject in the second quarter. The Parish Council are also buying an additional two dog waste bins for installation at the Admiralty Quay open space. A discussion aimed at further developing an action implementation plan for this project will take place with Roger Sired, Waste Strategy manager of NFDC on Tuesday the 5th February.
2.1. NFDC 035	Affordable housing	Need confirmed at meetings with both NFDC and Pockocks Estate Agents. Option to develop Parks Farm rejected by MPC/NFDC. Option to consider unused MOD land on the corner of Byams Lane. Further progress delayed by MPC decision 15 th October to await other suitable housing developments coming along that might allow this project to be incorporated.
2.3. NFDC 030	Access to waterfront	Meeting on 20 th September with NFDC/HCC discussed the possibility of clearing and opening up the footpath around the west of Admiralty Quay. A tarmac option has been rejected, but the option to clear and widen the pathway and add improved signage has been approved in principle by HCC. NFDC and MPC have developed a 'wish list' of required facilities and NFDC have provided cost estimates. National Grid has been presented with a proposal for support via their agents, 3G Communications. It is believed that National Grid will be willing to fund half of the requested amount, though that has still to be finally confirmed. Rolli Rowlands has also received an offer from another source to fund the other half of this project. AS to follow up.
2.7. MPC lead	Hearing the voice of young people	Responsibility of MPC to involve the voice of younger people in youth facilities project. Workshop took place on 8 th August. Young peoples representatives to be included in the Youth Centre Development group. Two members of the youth team have joined the Youth Development Group.
3.4. NFDC 042	Safe and efficient northerly access to the A326	Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary improvements within Marchwood. A meeting between HCC officer Kevin Fuller and Martin Wiltshire together with David Harrison, Allie Hoare and Alan Shotter took place on 24th January to discuss

		this issue in greater detail. We were told that the current coning at the junction was not a test of any kind, but was simply there to support safer access to the Gas pipeline site. ASH commented that in fact the conning had had the effect of making the area after the lights much safer as traffic was not required to merge.
3.7. NFDC ?	Safe access to the New Forest	Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the access improvements within Marchwood. A meeting between HCC officer Kevin Fuller and Martin Wiltshire together with David Harrison, Allie Hoare and Alan Shotter took place on 24 th January to discuss this issue in greater detail. The Planning Committee might like to consider including this subject in the review process highlighted in 3.1 above.
3.8. NFDC 043	Flooding of roads and pavements	Initial discussion with HCC 9 th October. A meeting between HCC officer Kevin Fuller and Martin Wiltshire together with David Harrison, Allie Hoare and Alan Shotter took place on 24 th January to discuss this issue in greater detail. The Planning Committee might like to consider including this subject in the review process highlighted in 3.1 above.
4.1. MPC lead	Successfully managing large scale industry in a village environment	Work with MPC to further develop concept.
4.3. NFDC 045	Business waste re-cycling	Proposal put forward with a recommendation for support to HCC via SBP. Referred to contact at NFDC to work with to take forward. A discussion aimed at further developing an action implementation plan for this project will take place with Roger Sired, Waste Strategy manager of NFDC on Tuesday the 5 th February.

Priorities 23 - 32.

Project No.	Project title	Status
1.6. NFDC 036	Sustainable development	A discussion aimed at further developing an action implementation plan for this project will take place with Roger Sired, Waste Strategy manager of NFDC on Tuesday the 5 th February.
1.7. MPC lead	Dibden Bay	MPC continuing to monitor.

1.8. NFDC 039	Waste handling facilities	The Parish Clerk is following up on the proposed locations in Marchwood of 2 potential new land fill sites in the HCC Minerals & Waste strategy document.
1.9. NFDC 041	Nature reserve	Awaiting response from bridging process. Site visit 8/9 to Marchwood Aggregates confirmed that the current plan is to fill in the current wet area opposite the entrance to the Waste water Treatment Works. A small pond/marsh area will be maintained in the corner of the site bordering Tavells Lane. Discussions have also taken place that confirm the Sunnyfield development plans for the site and that these include the concept of a nature reserve. Further information on the detail of the Sunnyfield plans has been requested from Ian Nelson.
2.4. MPC lead	Provision of improved services	MPC to further develop concept.
2.6. NFDC 031	Areas of Marchwood feeling unsafe at night	New PC, Andy Smith appointed to replace Elliot Campbell, in addition to the PCSO, Matt Deacon. Additional Accredited Community Safety Officers's (employed by HCC) to help support improved coverage of Marchwood have also now been appointed.
2.8. NFDC 040	Mobility and access for older people	Awaiting response from bridging process.
2.9. MPC lead	Supporting continued independence of older people.	MPC to further develop concept.
3.10. MPC lead	Removing exceptional peak time traffic congestion in the centre.	MPC to further develop concept. A meeting between HCC officer Kevin Fuller and Martin Wiltshire together with David Harrison, Allie Hoare and Alan Shotter took place on 24th January to discuss this issue in greater detail.
3.11. NFDC 038	Reducing the volume of car traffic in Marchwood	Initial discussion with HCC 9 th October. A meeting between HCC officer Kevin Fuller and Martin Wiltshire together with David Harrison, Allie Hoare and Alan Shotter took place on 24th January to discuss this issue in greater detail.