

Project status update - 1st December 2007
Top 10 projects.

Project No.	Project title	Status
1.1. NFDC 026	Flood risk	NFDC have confirmed (end November) that funds have now been agreed for the flood defence work to be carried out and that they are firmly committed to now implementing this scheme. Work has to begin promptly however, as these funds need to be taken up in the next 3 months. The discussion with the yacht club regarding their position on the status of public access across their land will now be resolved one way or another at a pre-Christmas meeting between officers from NFDC and the Yacht Club. Work will then commence early in the New Year based on the choices made by the Yacht Club. The final agreed solution then needs to be linked in with the long standing issues regarding access and maintenance in Admiralty Quay.
2.2. NFDC 027	Facilities for young people	A draft plan to take this project forward has been discussed with the chairman of the youth development group, our youth worker and officers of NFDC. The direction of this three stage proposal has been given their support and it is now planned to re-form the Marchwood Youth Development Group in January to urgently take this proposal forward to implementation.
2.5. NFDC 032	Crime, vandalism and graffiti. Links to priority 2.6, Areas of Marchwood feeling unsafe at night	NFDC forwarded request for info from Police. Followed up by portfolio holder, Goff Beck. Resulted in meeting with Goff Beck / HCC taking place in November to address the lack of ACSO facilities assigned to Marchwood. The outcome was a commitment to provide an improved ACSO presence from January 2008. Parish council have agreed to part fund our PCSO in return for 80% of his time being spent patrolling in Marchwood.
3.1. NFDC 033	Safe footpaths	Petition submitted to MPC in September for a path to the Pilgrim. Initial discussion with HCC 9 th October received a positive reaction. Funding has been agreed and implementation is expected to take place early in the New Year. Following up on the action priorities arising from road safety workshop with officers from HCC to

		establish prioritisation in their future work plans of the necessary footpath improvements within Marchwood.
3.2. NFDC 022	Safe cycle ways	Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary cycle way improvements both within and out of Marchwood.
3.3. NFDC 022	Congestion/safety of pedestrians and cyclists in JGL/Bury Road	Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary footpath / cycle way improvements to JGL/Bury Road.
3.5. NFDC 024	Lorries in the Village centre	Initially rejected by HCC, but now back on the table with 3 options proposed for consultation in the New Year. Letters of protest signed by over 125 residents. Following up from road safety workshop 17 th October, where opinion was strongly in favour of establishing a complete lorry ban throughout the village.
3.6. NFDC 023	Safe access to Marchwood infant school	Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary footpath, parking and road crossing improvements within Marchwood.
3.9. NFDC ?	Reducing the speed of traffic throughout Marchwood	Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary speed management improvements within Marchwood.
4.2. NFDC 044	Husbands shipyard redevelopment	Secretary of State has confirmed the need for further environmental assessments. 15/8, NFDC met with MPC and Oceanic Estates. MPC have agreed their support for the project and progress continues. NFDC now reacting positively to help this project move forward as quickly as possible.

Priorities 11. - 22.

Project No.	Project title	Status
1.2. NFDC 025	Air pollution	Junior school letters generated positive response from Southern Water. Treatment works now established sprays that will control smells. The first and second stages of the construction work to install new machinery has been completed, so sprays can now be fully implemented. New air quality monitoring equipment has been installed by NFDC in Admiralty Quay during September. Information from this equipment will be considered in the Spring when a meaningful record of data has been established.
1.3. NFDC 039	Household waste reduction	Awaiting response from bridging process. Review waste collection service in light of Ministers July report.
1.4. NFDC 034	Litter	Awaiting response from bridging process.
1.5. NFDC 029	Dog waste	Awaiting response from bridging process. Initiative between MPC officers and the Junior school to mobilise support that will address this issue early in the New Year will take place on 17 th December
2.1. NFDC 035	Affordable housing	Need confirmed at meetings with both NFDC and Pockocks Estate Agents. Option to develop Parks Farm rejected by MPC/NFDC. Option to consider unused MOD land on the corner of Byams Lane. Further progress delayed by MPC decision 15 th October to await other suitable housing developments coming along that might allow this project to be incorporated.
2.3. NFDC 030	Access to waterfront	Meeting on 20 th September with NFDC/HCC discussed the possibility of clearing and opening up the footpath around the west of Admiralty Quay. A tarmac option has been rejected, but the option to clear and widen the pathway and add improved signage has been approved in principle by HCC. NFDC and MPC have developed a 'wish list' of required facilities and NFDC have provided cost estimates. National Grid have been presented with a proposal for support via their agents, 3G Communications. Their decision is awaited.
2.7.	Hearing the voice of	Responsibility of MPC to involve the voice of

MPC lead	young people	younger people in youth facilities project. Workshop took place on 8 th August. Young peoples representatives to be included in the Youth Centre Development group.
3.4. NFDC 042	Safe and efficient northerly access to the A326	Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary improvements within Marchwood.
3.7. NFDC ?	Safe access to the New Forest	Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the access improvements within Marchwood.
3.8. NFDC 043	Flooding of roads and pavements	Initial discussion with HCC 9 th October.
4.1. MPC lead	Successfully managing large scale industry in a village environment	Work with MPC to further develop concept.
4.3. NFDC 045	Business waste re-cycling	Proposal put forward with a recommendation for support to HCC via SBP. Referred to contact at NFDC to work with to take forward.

Priorities 23 - 32.

Project No.	Project title	Status
1.6. NFDC 036	Sustainable development	Awaiting response from bridging process.
1.7. MPC lead	Dibden Bay	MPC continuing to monitor.
1.8. NFDC 039	Waste handling facilities	Awaiting response from bridging process.
1.9. NFDC 041	Nature reserve	Awaiting response from bridging process. Site visit 8/9 to Marchwood Aggregates confirmed that the current plan is to fill in the current wet area opposite the entrance to the Waste water Treatment Works. A small pond/marsh area will be maintained in the corner of the site bordering Tavells Lane. Discussions have also taken place that confirm the Sunnyfield development plans for the site and that these include the concept of a nature reserve.
2.4. MPC lead	Provision of improved services	MPC to further develop concept.
2.6.	Areas of Marchwood	New PC, Andy Smith appointed to replace Elliot

NFDC 031	feeling unsafe at night	Campbell, in addition to the PCSO, Matt Deacon.
2.8. NFDC 040	Mobility and access for older people	Awaiting response from bridging process.
2.9. MPC lead	Supporting continued independence of older people.	MPC to further develop concept.
3.10. MPC lead	Removing exceptional peak time traffic congestion in the centre.	MPC to further develop concept.
3.11. NFDC 038	Reducing the volume of car traffic in Marchwood	Initial discussion with HCC 9 th October.