

**Project status update - 1<sup>st</sup> December 2007**  
**Top 10 projects.**

Project No.	Project title	Status
1.1. NFDC 026	Flood risk	NFDC have confirmed (end November) that funds have now been agreed for the flood defence work to be carried out and that they are firmly committed to now implementing this scheme. Work has to begin promptly however, as these funds need to be taken up in the next 3 months. The discussion with the yacht club regarding their position on the status of public access across their land will now be resolved one way or another at a pre-Christmas meeting between officers from NFDC and the Yacht Club, <b>followed by a club EGM in January.</b> Work will then commence early in the New Year based on the choices made by the Yacht Club. The final agreed solution then needs to be linked in with the long standing issues regarding access and maintenance in Admiralty Quay.
2.2. NFDC 027	Facilities for young people	A draft plan to take this project forward has been discussed with the <b>Parish Council</b> , the chairman of the youth development group, our youth worker and officers of NFDC. The direction of this three stage proposal has been given their support and it is now planned to re-form the Marchwood Youth Development Group (YDG) in January to urgently take this proposal forward to implementation. <b>This will take place on 24<sup>th</sup> January. Potential new members of the YDG have been contacted with an invitation to become involved.</b>
2.5. NFDC 032	Crime, vandalism and graffiti.  Links to priority 2.6, Areas of Marchwood feeling unsafe at night	NFDC forwarded request for info from Police. Followed up by portfolio holder, Goff Beck. Resulted in meeting with Goff Beck / HCC taking place in November to address the lack of ACSO facilities assigned to Marchwood. The outcome was a commitment to provide an improved ACSO presence from January 2008. Parish council have agreed to part fund our PCSO in return for 80% of his time being spent patrolling in Marchwood.
3.1. NFDC 033	Safe footpaths	Petition submitted to MPC in September for a path to the Pilgrim. Initial discussion with HCC 9 <sup>th</sup> October received a positive reaction. Funding has been agreed and implementation is expected to take place early in the New Year. Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary footpath improvements within

		Marchwood. A meeting with HCC officer Kevin Fuller will take place on 24 <sup>th</sup> January to discuss this issue in greater detail.
3.2. NFDC 022	Safe cycle ways	Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary cycle way improvements both within and out of Marchwood. A meeting with HCC officer Kevin Fuller will take place on 24 <sup>th</sup> January to discuss this issue in greater detail.
3.3. NFDC 022	Congestion/safety of pedestrians and cyclists in JGL/Bury Road	Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary footpath / cycle way improvements to JGL/Bury Road. A meeting with HCC officer Kevin Fuller will take place on 24 <sup>th</sup> January to discuss this issue in greater detail.
3.5. NFDC 024	Lorries in the Village centre	Initially rejected by HCC, but now back on the table with 3 options proposed for consultation in the New Year. Letters of protest signed by over 125 residents. Following up from road safety workshop 17 <sup>th</sup> October, where opinion was strongly in favour of establishing a complete lorry ban throughout the village. A meeting with HCC officer Kevin Fuller will take place on 24 <sup>th</sup> January to discuss this issue in greater detail.
3.6. NFDC 023	Safe access to Marchwood infant school	Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary footpath, parking and road crossing improvements within Marchwood. A meeting with HCC officer Kevin Fuller will take place on 24 <sup>th</sup> January to discuss this issue in greater detail.
3.9. NFDC ?	Reducing the speed of traffic throughout Marchwood	Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary speed management improvements within Marchwood. We will shortly be having temporary speed indicators devices (SID's) installed in Hythe Road. A meeting with HCC officer Kevin Fuller will take place on 24 <sup>th</sup> January to discuss this issue in greater detail.
4.2. NFDC 044	Husbands shipyard redevelopment	Secretary of State has confirmed the need for further environmental assessments. 15/8, NFDC met with MPC and Oceanic Estates. MPC have agreed their support for the project and progress continues. NFDC now reacting positively to help this project move forward as quickly as possible. Paul Flatt of SEEDA has also been asked to confirm their intentions for the part of the site that they retain ownership of.

Priorities 11. - 22.

Project No.	Project title	Status
1.2. NFDC 025	Air pollution	<p>Junior school letters generated positive response from Southern Water. Treatment works now established sprays that will control smells. The first and second stages of the construction work to install new machinery has been completed, so sprays can now be fully implemented. <b>It is intended to revisit this issue again in the Spring to ensure that the necessary improvements are being achieved and maintained.</b></p> <p>New air quality monitoring equipment has been installed by NFDC in Admiralty Quay during September. Information from this equipment will be considered in the Spring when a meaningful record of data has been established.</p>
1.3. NFDC 039	Household waste reduction	<p>Review waste collection service in light of Ministers July report. <b>A meeting took place in December with Roger Sired of NFDC and Melanie Wathen to consider how this priority might move forward. Roger responded positively and a follow up meeting will take place in Jan/Feb to agree next steps.</b></p>
1.4. NFDC 034	Litter	<p><b>A meeting took place in December with Roger Sired of NFDC and Melanie Wathen to consider how this priority might move forward. Roger responded positively and a follow up meeting will take place in Jan/Feb to agree next steps. This will be focussed on as part of this summers Junior school litter pick programme which will be supported by a communications campaign.</b></p>
1.5. NFDC 029	Dog waste	<p>Initiative between MPC officers and the Junior school to mobilise support that will address this issue early in the New Year will take place on 17<sup>th</sup> December. <b>A meeting took place in December with Roger Sired of NFDC and Melanie Wathen to consider how this priority might move forward. Roger responded positively and a follow up meeting will take place in Jan/Feb to agree next steps. Colette Cockeram has become involved with this subject and the principle of a 'responsible dog ownership' campaign has been discussed and agreed with Steve Bassett. The first stage will be to send letters in Jan /Feb to the appropriate officer and portfolio holder at NFDC. This will then be followed with a Good Citizens programme in the Junior school during March - June and a communications campaign on this subject in the second quarter. The Parish</b></p>

		Council are also buying an additional two dog waste bins for installation at the Admiralty Quay open space.
2.1. NFDC 035	Affordable housing	Need confirmed at meetings with both NFDC and Pockocks Estate Agents. Option to develop Parks Farm rejected by MPC/NFDC. Option to consider unused MOD land on the corner of Byams Lane. Further progress delayed by MPC decision 15 <sup>th</sup> October to await other suitable housing developments coming along that might allow this project to be incorporated.
2.3. NFDC 030	Access to waterfront	Meeting on 20 <sup>th</sup> September with NFDC/HCC discussed the possibility of clearing and opening up the footpath around the west of Admiralty Quay. A tarmac option has been rejected, but the option to clear and widen the pathway and add improved signage has been approved in principle by HCC. NFDC and MPC have developed a 'wish list' of required facilities and NFDC have provided cost estimates. National Grid has been presented with a proposal for support via their agents, 3G Communications. An update was requested in December and their response is awaited.
2.7. MPC lead	Hearing the voice of young people	Responsibility of MPC to involve the voice of younger people in youth facilities project. Workshop took place on 8 <sup>th</sup> August. Young peoples representatives to be included in the Youth Centre Development group. Derek Hawkins and David Cole have been asked to invite appropriate young people to take part.
3.4. NFDC 042	Safe and efficient northerly access to the A326	Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the necessary improvements within Marchwood. A meeting with HCC officer Kevin Fuller will take place on 24 <sup>th</sup> January to discuss this issue in greater detail.
3.7. NFDC ?	Safe access to the New Forest	Following up on the action priorities arising from road safety workshop with officers from HCC to establish prioritisation in their future work plans of the access improvements within Marchwood. A meeting with HCC officer Kevin Fuller will take place on 24 <sup>th</sup> January to discuss this issue in greater detail.
3.8. NFDC 043	Flooding of roads and pavements	Initial discussion with HCC 9 <sup>th</sup> October. A meeting with HCC officer Kevin Fuller will take place on 24 <sup>th</sup> January to discuss this issue in greater detail.

4.1. MPC lead	Successfully managing large scale industry in a village environment	Work with MPC to further develop concept.
4.3. NFDC 045	Business waste re-cycling	Proposal put forward with a recommendation for support to HCC via SBP. Referred to contact at NFDC to work with to take forward. <b>A meeting took place in December with Roger Sired of NFDC and Melanie Wathen to consider how this priority might move forward. Roger responded positively and a follow up meeting will take place in Jan/Feb to agree next steps.</b>

### Priorities 23 - 32.

Project No.	Project title	Status
1.6. NFDC 036	Sustainable development	<b>A meeting took place in December with Roger Sired of NFDC and Melanie Wathen to consider how this priority might move forward. Roger responded positively and a follow up meeting will take place in Jan/Feb to agree next steps.</b>
1.7. MPC lead	Dibden Bay	MPC continuing to monitor.
1.8. NFDC 039	Waste handling facilities	<b>A meeting took place in December with Roger Sired of NFDC and Melanie Wathen to consider how this priority might move forward. Roger responded positively and a follow up meeting will take place in Jan/Feb to agree next steps. The Parish Clerk is following up on the proposed locations in Marchwood of 2 potential new land fill sites in the HCC Minerals &amp; Waste strategy document.</b>
1.9. NFDC 041	Nature reserve	Awaiting response from bridging process. Site visit 8/9 to Marchwood Aggregates confirmed that the current plan is to fill in the current wet area opposite the entrance to the Waste water Treatment Works. A small pond/marsh area will be maintained in the corner of the site bordering Tavells Lane. Discussions have also taken place that confirm the Sunnyfield development plans for the site and that these include the concept of a nature reserve. <b>Further information on the detail of the Sunnyfield plans has been requested from Ian Nelson.</b>
2.4. MPC lead	Provision of improved services	MPC to further develop concept.

2.6. NFDC 031	Areas of Marchwood feeling unsafe at night	New PC, Andy Smith appointed to replace Elliot Campbell, in addition to the PCSO, Matt Deacon. <b>Additional Accredited Community Safety Officers's (employed by HCC) to help support improved coverage of Marchwood have also now been appointed.</b>
2.8. NFDC 040	Mobility and access for older people	Awaiting response from bridging process.
2.9. MPC lead	Supporting continued independence of older people.	MPC to further develop concept.
3.10. MPC lead	Removing exceptional peak time traffic congestion in the centre.	MPC to further develop concept. <b>A meeting with HCC officer Kevin Fuller will take place on 24<sup>th</sup> January to discuss this issue in greater detail.</b>
3.11. NFDC 038	Reducing the volume of car traffic in Marchwood	Initial discussion with HCC 9 <sup>th</sup> October. <b>A meeting with HCC officer Kevin Fuller will take place on 24<sup>th</sup> January to discuss this issue in greater detail.</b>